

## **January 25, 2018 - Conference Call**

Jim Thompson - Gibraltar Design  
Dion Katsouros - Skillman Corp.  
Dr. Lauck, Dr. McCall, Lisa Frankus – VCS

### **Secured Entrances / Roofs Thomas Jefferson and Ben Franklin Middle School / Flint Lake Elementary**

Dr. Lauck suggested that Door #2 would be a better location for the secure entrance at TJM. Jim Thompson agreed that location is the most desirable but may be more costly. Gibraltar will prepare drawings along with cost estimates for all three schools. The secured entrances need to be complete in time for the 2018-19 school year.

### **Flint Lake**

There may be additional work at Flint Lake including temperature control and ADA entrance, but there is no urgency to complete.

### **Construction Update**

Dion reported that all projects are going well and are on schedule. Final punchlist items are being completed at Memorial and Cooks Corners Elementary Schools. At Northview the gymnasium/market area, art and music rooms and administration wing will be turned over February 16<sup>th</sup>. The new main entrance will be turned over on February 20<sup>th</sup>. At Parkview four classrooms, the teacher's lounge and student washrooms will be turned over January 30<sup>th</sup>. At Thomas Jefferson Elementary the gymnasium/market area and administration wing and small group learning rooms will be turned over February 16<sup>th</sup>. The new main entrance will be open on February 9<sup>th</sup>. At the Porter Co. Career & Technical Center the machine shop addition will be turned over February 19<sup>th</sup>. At Central Elementary mechanical / electrical / plumbing work is nearly complete. At Valparaiso High School ongoing classroom renovations throughout the building are on schedule. Paint and flooring is being installed in the Guidance area.

### **Upcoming Meetings**

Gibraltar would like a detail follow up meeting on February 1, 2018 with the Natatorium Executive Committee. A conference call will be arranged between Gibraltar and Dr. Lauck to discuss upcoming Open Houses that will take place at each school as they are finished. Gibraltar will contact Dr. Lauck for a review of the furniture at VHS.