

November 3, 2016, Conference Call

Jim Thompson - Gibraltar

Scott Cherry- Skillman

Dr. Frataccia, Dr. Lauck, Dr. McCall, Todd VanKeppel, Lisa Frankus – VCS

Thomas Jefferson Elementary

Dr. Frataccia reported that a proposal to reduce the Smith Ditch easement from 75 feet to 25 feet will be submitted to the Stormwater Board at their 11/14 meeting. They will submit the request to the County Commissioners and we expect to have a decision in January.

Parkview Elementary

Dr. McCall reported that he met with the Valparaiso Parks Department regarding our use of the city park property adjacent to Parkview and tree clearing for a regulation soccer field.

New Elementary

The backup generator has been installed, the roof will be finished by the end of November, and floors will be installed by March 2017. The building should be ready to be furnished in mid-July 2017.

Cooks Corners and Memorial Renovations / Gym Box

Progress is being made according to scheduled plans for both buildings.

VHS

The steel for the STEM additions will be delivered next week. New parking areas will be ready for the start of the 2017 school year. City code permits “monument signs” that are low to the ground.

Foam is being installed in the gymnastics pit today.

There is insulation in the auditorium pipes requiring the replacement of these pipes.

Thomas Jefferson Middle School

The trim around fieldhouse floor is not acceptable. Todd is working with the company to resolve this issue.