

February 9, 2017, Conference Call

Jim Thompson, Mike Rossilo– Gibraltar Design

Scott Cherry, Dion Katsouros- Skillman Corp.

Dr. Frataccia, Dr. Lauck, Dr. McCall, Sharon Qualkenbush, Todd VanKeppel, Lisa Frankus – VCS

Thomas Jefferson Elementary

Jim Thompson presented site options for repurposing the existing storm water management system and detention area located between the school and the running track. After discussion Option 3 – to build a new 6' high fence around the existing soccer field / detention area to secure the detention and drainage swales was accepted as the most desirable plan. This will be prepared as an alternate bid.

On the West pathway from Valplayso Park connecting to TJ Elementary School, the existing wood bridge will be replaced with a new wood construction with railings. The walk to the north and south of the bridge will be replaced with new asphalt walk leading onto the school property. This is Option 4A as presented by Jim Thompson. Dusk to dawn lighting will be added. This will be prepared as an alternate bid. Todd will investigate placement and cost for cameras for the area.

Heavilin Elementary

Kitchen equipment is being delivered and a schedule is being prepared for furniture bids and delivery options.

Dr. Lauck met with SRO's and first responders and has devised a number system for the rooms.

VHS

Scott reported that the first floor will be completed by the first day of the 2017-2018 school year. The opening day activities are typically held in the auditorium and it will be finished in May. Since parking will be at a premium on opening day we could have a shuttle bus from Ben Franklin to VHS.