

May 18, 2017, Meeting

Jim Thompson - Gibraltar Design

Scott Cherry - Skillman Corp.

Dr. Lauck, Dr. McCall, Sharon Qualkenbush, Lisa Frankus – VCS

Construction Progress

All construction phases are progressing according to plans.

School Board Meeting

Mr. Jim Thompson will attend the School Board meeting to present the Porter County Career Center site plan improvements and the district-wide Neighborhood improvements.

Porter County Career Center

Jim explained that Gibraltar and Skillman are working on documents for bidding the Career Center project. They have requested clarification if the unit ventilator work and the temperature controls work should be considered a VCS work item or if it is a maintenance/replacement item considered for the Career Center budget.

Beauty Creek

Scott reported that the Beauty Creek project will be ready to bid in the next couple of weeks. Bids will be due in mid-June and work can begin in July. The total project should take approximately 8-10 weeks to complete.