

## **May 12, 2016 Conference Call Gibraltar-Skillman**

Jim Thompson, Mike Rossillo– Gibraltar  
Scott Cherry, Dion Katsouros – Skillman Corporation  
Dr. Frataccia, Dr. Lauck, Dr. McCall, Todd VanKeppel, Lisa Frankus – VCS

### **VHS**

Plans are on schedule for VHS. Notice To Bidders for the Valparaiso High School Building Additions and Renovations will be published on May 18 and May 25. Pre-Bid meeting will be held on May 25 at 2:00 p.m. at VHS in the upper media center. Bid opening is June 23 at 2:00 p.m. at the Administration Building. The contract will be awarded at the June 30 Board meeting and work will begin in July 2016.

### **New Elementary School**

Everything is on schedule, they are 75% done with the foundation and structural steel will be installed and finished by the end of July 2016.

### **Memorial /Cooks Elementary Gym Additions**

Dion reported they are working with the principals to accommodate their year-end field day activities.

### **Summer Work 2016 – Outside Referenda**

Removal of TJMS Fieldhouse Floor  
Replace TJMS Fieldhouse Floor  
Construction of VHS Gymnastics Pit  
Resurface TJMS and BFMS Track  
Asbestos Abatement VHS, Cooks, Central  
Dion reported that they are procuring materials needed for the summer projects and they will be ready to begin work in June when school is out.

### **Misc. Discussion**

Dr. Frataccia approved the proposed list of Value Engineering items for Cooks Corners and Memorial Elementary Gymnasium Additions Project. Skillman and Gibraltar evaluated the list to ensure that the changes would not compromise quality. The deductions will result in a savings of \$60,701.