

March 3, 2016 Teleconference Gibraltar-Skillman

Jim Thompson, Alex Nelson – Gibraltar
Scott Cherry – Skillman
Dr. Frataccia, Julie Lauck, Todd VanKeppel, Lisa Frankus - VCS

Summer 2016 Work

Work that will be completed in the summer of 2016:
Valparaiso High School Gymnastics Pit (est. \$112,000 Deferred Maintenance)
Thomas Jefferson Middle School Fieldhouse Floor (est. \$276,125 Deferred Maintenance)
Thomas Jefferson Middle School Track Resurface (est. \$175,000 Middle School Bond)
Ben Franklin Middle School Drainage Repair and Landscaping (est. \$94,500 Deferred Maintenance)
Ben Franklin Middle School Track Resurface (est. \$175,000 Middle School Bond)

Cooks Corners and Memorial Elementary School

Dr. Frataccia reported on the recent City Site Review meeting which included the re-routing of traffic around the schools. A final report is expected soon. The Application for Construction Design Release for the Gymnasium Additions was signed today.

New Elementary School

The wetland mitigation permit will be ready for Dr. Frataccia's signature soon. These will be processed through the Lake Station Wetland Mitigation Bank with respect to the purchase of wetland mitigation credits.

Dr. Frataccia will meet 3/8/16 with Sheriff Reynolds and representatives from INDOT to discuss a stop light on Highway 2 and Heavilin Road.

A groundbreaking ceremony will take place after spring break week.

Skillman Report

Mr. Cherry is prepared to ask the Board for authorization to advertise for bids:
Thomas Jefferson Middle School Fieldhouse Floor and Valparaiso High School Gymnastics Pit with bid opening on March 22, 2016.
Gymnasium Additions at Cooks Corners and Memorial Elementary Schools with bid opening April 5, 2016.

Open Discussion

Dr. Frataccia would like to have all the projects photographed to chronicle the progress and create a history.