

## **May 4, 2017, Meeting**

Jim Thompson - Gibraltar Design  
Scott Cherry, Dion Katsouros- Skillman Corp.  
Dr. Lauck, Dr. McCall, Todd VanKeppel, Lisa Frankus – VCS

### **Porter County Career & Technical Education Center**

Mr. Thompson presented a draft of the schematic design for the Career Center SAC meeting on April 26, 2017 and he will present it at the May 18, 2017 Board meeting. He clarified that the outside East side of the building will be metal and not brick in order to easily accommodate future expansion.

### **Exterior School Signage**

The Heavilin Elementary sign design is progressing. Dr. Frataccia instructed Mr. Thompson to complete the Valparaiso High School and both middle school signs first. Dr. Lauck clarified that the TJMS sign and the TJE will be separate.

### **Heavilin Elementary**

Mr. Thompson presented the designs for the bronze dedication plaques at Heavilin Elementary School. Upon approval of the designs Mr. Thompson will proceed with the order to assure they will be completed in time for the ribbon cutting ceremony on Sunday, August 13, 2017. Mr. Cherry reported that there have been no drainage issues with the recent rains at Heavilin Elementary.

### **Open Discussion**

Julie reported that a decision has been made to have the furniture delivered to Memorial and Cooks Corners over winter break December 2017. The furniture can be set up in the gymnasium and delivered to classrooms ready when school resumes in January.