

## **September 21, 2017 Conference Call**

Jim Thompson, Mike Rossillo - Gibraltar Design

Scott Cherry, Dion Katsouros- Skillman Corp.

Dr. Frataccia, Dr. Lauck, Dr. McCall, Sharon Qualkenbush, Todd VanKeppel, Lisa Frankus – VCS

### **VHS – Landscaping**

Dr. Frataccia reviewed the landscape plan submitted by Gibraltar Design. There are existing trees south of the band addition that should be removed for security reasons. Replacing any trees that are removed is part of the plan that we have conveyed to the City.

The new administration offices will be finished October 16, 2017.

### **Dedication Plaques**

The Board Dedication Plaque for Heavilin Elementary should arrive in 1-2 weeks. There is an 8-10 week production period for the plaques. The Memorial & Cooks Corners dedication ceremonies will be in January and Dr. Frataccia wants to be sure that the Board plaque arrives in time. The Multi School Building Plaque will be ordered as soon as their officers for 2018 have been inducted.

### **Beauty Creek Detention Basin**

Todd reported that the detention basin is complete and is functioning as planned. The east 10 feet of the detention basin requires approximately 20 feet more of gravel. Todd reported that he is waiting for a quote from G.E. Marshall.

### **Construction Update**

Dion from Skillman reported that the soft play areas and rubber gymnasium flooring are being installed at Cooks Corners and Memorial Elementary Schools. At Parkview and Northview the mechanical/engineering/plumbing work continues. At Thomas Jefferson Elementary the block walls are being installed for the gymnasium addition. At Porter County Career & Technical Education Center they are mobilizing equipment and installing construction fencing. They plan to have the addition enclosed by winter.